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Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V, SRF-5J 
77'West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

DOE-1013-00 

Dear Mr. Saric and Mr. Schneider: 

REQUEST FOR SCHEDULE EXTENSION FOR AREA 9, PHASE II CERTIFICATION 

Reference: Project Specific Plan for Supplemental Background Soil Study, Document 
Number 2 1  120-PSP-0002, Revision 0, dated July 20, 2000 

The purpose of this correspondence is t o  request a schedule extension for the submittal of 
the Area 9, Phase II (A9PII) Certification Design Letter (CDL). The Sitewide Excavation 
Plan proposed a date of August 27, 2000 for submittal of the A9Pll CDL. The on-going 
efforts in Area 9, Phase I (A9PI) over last year and the uncertainty regarding the path 
forward in A9PI have resulted in the need to  delay the initiation o f  certification activities in 
A9Pll. Although the northernmost eight acres of A9Pll, owned by Mr. Carl Summe, are 
currently being investigated with A9PI, Fluor Fernald, Inc. is proposing that full 
precertification and certification activities in A9Pll be delayed until the impact of the  
Supplemental Background Soil Study (referenced above) can be fully evaluated. 

Since a path forward proposal for A9PI is due by  November 1, 2000, the Department*of 
Energy, Fernald Environmental Management Project (DOE-FEMP) is proposing that  a date 
for the submittal of the Precertification Project Specific Plan (PSP) for A9Pll also be 
submitted to  the Agencies in that document. Precertification scanning and physical 
sampling, if necessary, can then be carried out over the winter months if an access 
agreement can be obtained in time. Once precertification scanning and/or sampling are 
complete in A9Pll and a definite course of action for A9PI has been established, another 
proposal will be submitted t o  the Department of Energy (DOE) regarding the  path forward 
for certification in A9Pll. 
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Mr. Tom Schneider 

If you have any questions or require further information, please contact Robert Janke at 
(5 1 3) 648-3 1 24. 

Sincerely, 

FEMP:R. J. Jan ke 

&l.--6 
Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

N. Hallein, EM-31 /CLOV 
R. J. Janke, OH/FEMP 
K. Nickel, OH/FEMP 
G. Jablonowski, USEPA-V, SRF-5J 
F. Bell, ATSDR 
F. Hodge, Tetra Tech 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
D. Carr, Fluor Fernald, lnc./2 
M. Cherry, Fluor Fernald, lnc./52-2 
J. D. Chiou, Fluor Fernald, lnc./52-0 
T. Hagen, Fluor Fernald, lnc./65-2 
J. Harmon, Fluor Fern'ald, lnc./90 
S.  Hinnefeld, Fluor Fernald, lnc./31 
M. Jewett, Fluor Fernald, lnc./52-2 
L. Ludwick, Fluor Fernald, lncJ65-2 
J. Vance, Fluor Fernald, lncJ52-0 
T. Walsh, Fluor Fernald, lncJ65-2 
E. Woods, Fluor Fernald, lnc./65-2 
AR Coordinator, Fluor Fernald, Inc.l78 

' ECDC, Fluor Fernald,' lnc./52-7 


